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SECURITY IKFORMATION

27 August 1953

WEEKL.Y ACTIVITY REPORT

(Items marked with an * are suggested for Mr, Baird's Report)

A. PROGRESS REPCRT - OLD PROJECTS

1.

5.

Approved For Release 2004/05/05 :,

Instructor Training Course

a. The suggested 1list of names for TR(S) participation in the ITG
have been approved by the Plans and Programs Staff, The participants
have been notified and are cooperating in the preparation of the next
course to be given starting 19 October.

Mobile Audio-Visual Aids Device

a. The comments have been received from the Training Iisison Of=-
ficers who had attended the demonstrations, Their comments did not
reveal interest toward any modifications other than possible uses
in other divisions., Capsbilities of the machine are being discussed
with the Chief, Commo Training,

Project 0SS Footage - No change

Motion Picture Film

a. The Director and the Assistant Director are working on getting
adequate maps and costumes repdy and have taken some of the above
material |

Support [ ]

a, Filnxg;:;:;::} 9 films previewed, 2 retention prints on order
b, Graphic &ids - no change

c. Maps and charts - no change

d. Fditorial and Reproduction - no change

e, ILilbrary Services - A selected collection of seventy-five books
for general area background studies has been culled from the RIT/G
collection,

War Plans Staff Officer Course - A1l material completed, instructor
yet to decide final arrangement of material,

Display for[:::::::::]Museum - no change
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. | : 25X1
Translation of Basic Agent Training Tradecraft Manual
translation 90% completed; one-third of stencils eut and reproduced.
Projected date of completion is 8 September.
Ihe Red Interpreter - no change
Filmagraph Production for BIS(I) -
a. Discussion was held with Mr.[_____ ] concerning the future 25X1

revision of the interim film-strip project. It was decided that
Mr.[ Jwould review the total number of slides and decide

upon the necessary revisions in accordance with his audio presenta-
tion., The entire revision of the film-strip will be carried ocut

in finished layout roughs before any initiel attempt to do final
art work, A deadline date of October 15th was mentioned by Mr,

b, The preliminary layout roughs for the 2" x 2" colored lantern

slides dealing with "The Flow of Intelligence" have been submitted

to Mr, for his consideration and review, These have been

approved by Mr,[ ]with minor corrections; and Mr. [ | has 25X1
requested that the slides be completed by the date at which the

special projector will be on band;.

Instructional booklet, Your Career, for Clerical Refresher Courses/TR(G) -
Final editing approved by the requesting office. To be returned by
Reproduction Division for clearance through Special Assistant to

7\ —

Educational Exhibit for BIS(I) - Renovation of the room in Alcott

Hall to be used for display purposes has been requested by BIS,

Sketches have been made by GAS and submitted to the instructor for
approval, Work will be done under separate contract,

Order of Battle Edited Training Film - no change,

Blackboard Training Aids for Administration Course - All training
aids (4) completed and delivered to instructor,

B, PROGRESS REPCRT ~ NEW PROJECTS

T
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2. CIA Organization Panels for BIS(CS) - Four, 4' x 8' plywood panel
training aids depicting CIA Organization have been designed for
use in the BIC(CS), Complete series is designed to be used as
a total unit or by its separate parts or several parts, Comple=
tion date: 14 September,

ITEMS OF CURRENT INTEREST

1. The RIT/G book collection was distributed to interested parties
upon notification that the Reception and Interinm Training Program
was discontinued,

2. The OTR Librarian visited the[ | Library on 21 August to
discuss problems of common concern with the new Chief Librarian,

3. The librarian discussed reports on recent caching techniques with
the Training Liaison Officer, T3S and the Chief of Caching, TSS, on
24 August, OTR has received all pertinent material available to
date, New reports will be forwarded| upon completion,

4. The OIR Librarian held discussion with the librarian, Commo “ngine-
eering relative to establishing channels for receiving reports of
burial projects being conducted by the Engineering Division, Office
of Communiecsations,

ITEMS OF ADMINISTRATIVE INTEREST - None

Chief, Training Alds Branch
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